

Bangladesh Cable Shilpa Limited, Khulna

Purchase and Marketing Department

ANNUAL PROCUREMENT PLAN For the year 2022-2023


Sl. No.	Description of Procurement Package	Quantity	Procurement method and Type	Contract Approving Authority	Source of Fund	Estimated Cost on Lac Taka	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	PBT Granules for Loose Tube (Natural Color)	30 M. Ton	OTM(ICT)	HOPE	Own	127.74	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
2	OFC Core Filling Compound	20 M. Ton	OTM(ICT)	HOPE	Own	44.97	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
3	Virgin Black Polyethylene Granules (MDPE) for Outer Jacket	150 M. Ton	OTM(ICT)	HOPE	Own	290.65	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
4	Virgin Black Polyethylene Granules (HDPE) for Outer Jacket	150 M. Ton	OTM(ICT)	HOPE	Own	290.65	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
5	Rip Cord Yarn	2 M. Ton	OTM(ICT)	HOPE	Own	14.00	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
6	Aramid Reinforced Plastics (ARP) Rod (Size: 0.45 mm)	2500 KM	OTM(ICT)	HOPE	Own	38.38	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
7	Water Blocking Tape (Different Sizes)	5 M. Ton	OTM(ICT)	HOPE	Own	25.21	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145
8	Co-polymer Coated Aluminum Tape, Slitted Sizes	30 M. Ton	OTM(ICT)	HOPE	Own	189.33	Planned Dates Planned days Actual date	7/5/2022 0 Actual date	8/4/2022 30 Actual date	8/25/2022 21	9/8/2022 14	9/15/2022 7	10/13/2022 28	11/27/2022 45	145



 20.6.22
 Md. Enamul Haque
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shilpa Ltd.
 Shiromoni, Khulna.


 20.6.22
 Jagadish Chandra Mandal
 Managing Director
 Bangladesh Cable Shilpa Ltd.
 Khulna-9206, Bangladesh.

9	Polyester Foil (Different Sizes)	5 M. Ton	OTM(ICT)	HOPE	Own	14.72	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
10	Galvanized Steel Wire (Size: 0.45 mm, 1.0 mm & 2.2 mm)	21 M. Ton	OTM(ICT)	HOPE	Own	54.5	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
11	Virgin HDPE Granules (PE 100), HDD Pipe Grade	700 M. Ton	OTM(ICT)	HOPE	Own	1341.27	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
12	Aluminum Wire/Rod (9.5 mm)	350 M. Ton	OTM(ICT)	HOPE	Own	1380.09	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
13	Galvanized Steel Core Wire (Size: 3.47 mm & 2.38 mm)	30 M. Ton	OTM(ICT)	HOPE	Own	56.16	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
14	FR-PVC Compound	10 M. Ton	OTM(ICT)	HOPE	Own	19.80	Planned Dates	7/5/2022	8/4/2022	8/25/2022	9/8/2022	9/15/2022	10/13/2022	11/21/2022	145
							Planned days	0	30	21	14	7	28	45	
15	Virgin PBT Granules for Loose Tube (Natural Color)	40 M. Ton	OTM(ICT)	HOPE	Own	170.32	Planned Dates	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Planned days	0	30	21	14	7	28	45	
16	Tube Lessening Jel (Thixotropic)	10.50 M. Ton	OTM(ICT)	BOD	Own	35.44	Planned Dates	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Planned days	0	30	21	14	7	28	45	
17	Virgin Black Polyethylene Granules (MDPE) For Outer Jacket of OFC	150 M. Ton	OTM(ICT)	HOPE	Own	290.65	Planned Dates	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Planned days	0	30	21	14	7	28	45	
18	Virgin Black Polyethylene Granules (HDPE) For Outer Jacket of OFC	150 M. Ton	OTM(ICT)	HOPE	Own	290.65	Planned Dates	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Planned days	0	30	21	14	7	28	45	


 (Md. Enamul Haque)
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shipra Ltd.
 Khatuna-9206, Bangladesh.


 (Md. Enamul Haque)
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shipra Ltd.
 Khatuna-9206, Bangladesh.


 30.6.22
 Mohammed Moktesur Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shipra Ltd.
 Khatuna-9206


 Jage dish Chandra Mandal
 Managing Director
 Bangladesh Cable Shipra Ltd.
 Khatuna-9206, Bangladesh.

19	Polyester Binder Yarn	3 M. Ton	OTM(ICT)	HOPE	Own	9.12	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
20	Hot Marking/Stamping Foil	3000 Reels	OTM(ICT)	HOPE	Own	8.00	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
21	Fiber Reinforced Plastics (FRP) Rod (Size: 2.1 mm)	3000 KM	OTM(ICT)	HOPE	Own	89.20	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
22	Water Blocking Tape (Different Sizes)	6 M. Ton	OTM(ICT)	HOPE	Own	30.25	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
23	PBT Color Master Batch (Different Color)	2 M. Ton	OTM(ICT)	HOPE	Own	14.03	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
24	Co-polymer Coated Steel Tape, Slitted Sizes for OFC	120 M. Ton	OTM(ICT)	BOD	Own	282.9	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
25	Co-polymer Coated Aluminum Tape, Slitted Sizes	15 M. Ton	OTM(ICT)	HOPE	Own	94.66	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
26	Galvanized Steel Rope (Size: 7X0.8 mm & 7X 0.9 mm)	100 M. Ton	OTM(ICT)	HOPE	Own	263.48	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
27	Virgin Polyethylene Granules (HDPE) for Wire Insulation	10 M. Ton	OTM(ICT)	HOPE	Own	28.85	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
28	Silicon Master Batch, Natural Color	4 M. Ton	OTM(ICT)	HOPE	Own	22.56	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	
29	PE Color Master Batch (Different Colour)	2 M. Ton	OTM(ICT)	HOPE	Own	7.65	Planned Dates Planned days	10/1/2022	10/31/2022	11/21/2022	12/5/2022	12/12/2022	1/9/2023	2/23/2023	145
							Actual date	0	30	21	14	7	28	45	

(Signature)
30.6.22

Jagdish Chandra Mandal
Managing Director
Bangladesh Cable Shipa Ltd.
Khulna-9206, Bangladesh.


(Signature)
30.6.22

(Md. Enamul Hossain)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shipa Ltd.
Shiromoni, Khulna.


(Signature)
30.6.22

Mohammed Moklesur Rehman
Dy. General Manager (Purchase)
Bangladesh Cable Shipa Ltd.
Khulna-9206

30	PVC Compound (Black and Green)	60 M. Ton	OTM(ICT)	HOPE	Own	106.24	Planned Dates Planned days Actual date	10/1/2022 0 30	10/31/2022 30	11/21/2022 21	12/5/2022 14	12/12/2022 7	1/9/2023 28	2/23/2023 45	145
31	Virgin Black HDPE Granules (PE 100), HDD Pipe Grade	310 M. Ton	OTM(ICT)	HOPE	Own	594.00	Planned Dates Planned days Actual date	10/1/2022 0 30	10/31/2022 30	11/21/2022 21	12/5/2022 14	12/12/2022 7	1/9/2023 28	2/23/2023 45	145
32	Virgin HDPE-RT, Natural Color (Pipe Grade)	310 M. Ton	OTM(ICT)	HOPE	Own	675.00	Planned Dates Planned days Actual date	10/1/2022 0 30	10/31/2022 30	11/21/2022 21	12/5/2022 14	12/12/2022 7	1/9/2023 28	2/23/2023 45	145
33	Brand New Tandem Wire Extrusion Line and Test Equipment	01(one) Set Complete	OSTETM (ICT)	BOD	Own	760.00	Planned Dates Planned days Actual date	8/30/2022 0 42	10/11/2022 42	11/22/2022 42	12/20/2022 28	12/27/2022 7	1/24/2023 28	9/21/2023 240	387
34	Brand New 300 KVA Static UPS	02(set) Set Complete	OSTETM (ICT)	BOD	Own	150.00	Planned Dates Planned days Actual date	7/31/2022 0 42	9/11/2022 42	10/23/2022 42	11/20/2022 28	11/27/2022 7	12/25/2022 28	4/24/2023 120	267
35	Brand New HDPE Silicon Core Pipe Extrusion Line Machine	01(one) Set Complete	OSTETM (ICT)	BOD	Own	300.00	Planned Dates Planned days Actual date	8/31/2022 0 42	10/12/2022 42	11/23/2022 42	12/21/2022 28	12/28/2022 7	1/25/2023 28	7/24/2023 180	327
36	Servo-hydraulic Universal Testing Machine	01(one) Set Complete	OSTETM (ICT)	BOD	Own	45.00	Planned Dates Planned days Actual date	7/31/2022 0 42	9/11/2022 42	10/23/2022 42	11/20/2022 28	11/27/2022 7	12/25/2022 28	6/23/2023 180	327
37	1+6 Tubular Stranding Machine	01(one) Set Complete	OSTETM (ICT)	BOD	Own	220.00	Planned Dates Planned days Actual date	7/31/2022 0 42	9/11/2022 42	10/23/2022 42	11/20/2022 28	11/27/2022 7	12/25/2022 28	6/23/2023 180	327
38	Continuous Annealing Machine	01(one) Set Complete	OSTETM (ICT)	BOD	Own	110.00	Planned Dates Planned days Actual date	7/31/2022 0 42	9/11/2022 42	10/23/2022 42	11/20/2022 28	11/27/2022 7	12/25/2022 28	6/23/2023 180	327
39	800mm Double Twist Bunching Machine	01(one) Set Complete	OSTETM (ICT)	BOD	Own	100.00	Planned Dates Planned days Actual date	7/31/2022 0 42	9/11/2022 42	10/23/2022 42	11/20/2022 28	11/27/2022 7	12/25/2022 28	6/23/2023 180	327


 Jagadish Chandra Mandal
 Managing Director
 Bangladesh Cable Shilpa Ltd.
 Khulna-9206, Bangladesh.


 (Md. Enamul Haque)
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shilpa Ltd.
 Shiromoni, Khulna.


 30.6.22
 Mohammad Mokles Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shilpa Ltd.
 Khulna-9206


40	Brand New OFC Secondary Coating Line Machine and Testing Equipment	01(one) Set Complete	OSTETM (ICT)	BOD	Own	250.00	Planned Dates Planned days Actual date	8/31/2022 0 42	10/12/2022 42	11/23/2022 42	12/21/2022 28	12/28/2022 7	1/25/2023 28	9/22/2023 240	387
41	Brand New PN 2000 mm Column Type Rewinding Machine	01(one) Set Complete	OSTETM (ICT)	HOPE	Own	90.00	Planned Dates Planned days Actual date	8/31/2022 0 42	10/12/2022 42	11/23/2022 42	12/21/2022 28	12/28/2022 7	1/25/2023 28	4/25/2023 90	237
42	DM Water Plant	01(one) Set Complete	E-gp(NCT)	HOPE	Own	16.00	Planned Dates Planned days Actual date	12/31/2022 0 30	1/30/2023 30	2/20/2023 21	3/6/2023 14	3/13/2023 7	4/10/2023 28	5/25/2023 45	145
43	Cooling Tower for DUCT Plant		E-gp(NCT)	HOPE	Own	30.0	Planned Dates Planned days Actual date	12/31/2022 0 30	1/30/2023 30	2/20/2023 21	3/6/2023 14	3/13/2023 7	4/10/2023 28	5/25/2023 45	145
44	Plasma Treatment Unit	01(one) Set Complete	E-gp(NCT)	HOPE	Own	15.00	Planned Dates Planned days Actual date	12/31/2022 0 30	1/30/2023 30	2/20/2023 21	3/6/2023 14	3/13/2023 7	4/10/2023 28	5/25/2023 45	145
45	Procurement of Compressor 22 KW	01(one) Set Complete	E-gp(NCT)	HOPE	Own	27.00	Planned Dates Planned days Actual date	12/31/2022 0 30	1/30/2023 30	2/20/2023 21	3/6/2023 14	3/13/2023 7	4/10/2023 28	5/25/2023 45	145
46	Procurement of Ink Jet printer	01(one) Set Complete	E-gp(NCT)	HOPE	Own	20.00	Planned Dates Planned days Actual date	12/31/2022 0 30	1/30/2023 30	2/20/2023 21	3/6/2023 14	3/13/2023 7	4/10/2023 28	5/25/2023 45	145
47	Procurement of Hot marking Foil printer	01(One) Unit	DPM(ICT)	HOPE	Own	14.00	Planned Dates Planned days Actual date	11/30/2022 0 30	12/30/2022 30	1/20/2023 21	2/3/2023 14	2/10/2023 7	3/10/2023 28	4/24/2023 45	145
48	Procurement of Corrugated machine for OFC Plant	01(One) Unit	DPM(ICT)	HOPE	Own	7.00	Planned Dates Planned days Actual date	1/31/2023 0 30	3/2/2023 30	3/23/2023 21	4/6/2023 14	4/13/2023 7	5/11/2023 28	6/25/2023 45	145
49	Procurement of Steel tape/Alu Tape Accumulator for OFC Plant	01(One) Unit	DPM(ICT)	HOPE	Own	8.0	Planned Dates Planned days Actual date	1/31/2023 0 30	3/2/2023 30	3/23/2023 21	4/6/2023 14	4/13/2023 7	5/11/2023 28	6/25/2023 45	145


(Signature)
 Jagadish Chandra
 Managing Director
 Bangladesh Cable Shipila Ltd.
 Khulna-9206, Bangladesh.


(Signature)
 (Md. Enamul Haque)
 General Manager (Pur. & Maint.)
 Bangladesh Cable Shipila Ltd.
 Shitromoni, Khulna.

(Signature)
 30.6.22
 Mohammed Moktesur Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shipila Ltd.
 Khulna-9206

50	Procurement of CC camera, telephone Set, Digital camera, face Detector Attendance machine, Side Channel Vacuum Blower	As per required	OTM(NCT)	HOPE	Own	10.90	Planned Dates Planned days	12/31/2022	1/30/2023	2/20/2023	3/6/2023	3/13/2023	4/10/2023	5/25/2023	145
								0	30	21	14	7	28	45	
51	Procurement of Split Type Air Conditioner	As per required	E-gp(NCT)	HOPE	Own	10.88	Planned Dates Planned days	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
								0	30	21	14	7	28	45	
52	Procurement of PABX 200 Channel	As per required	E-gp(NCT)	HOPE	Own	16.00	Planned Dates Planned days	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
								0	30	21	14	7	28	45	
53	Procurement of Energy saving bulbs ,LED bulbs, Tube light, Online UPS(1000/3000 VA), UPS battery	As per required	E-gp(NCT)	HOPE	Own	31.61	Planned Dates Planned days	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
								0	30	21	14	7	28	45	
54	Procurement of Physical services i.c Transport service	As per required	E-gp(NCT)	HOPE	Own	27.00	Planned Dates Planned days	7/21/2022	8/11/2022	9/1/2022	9/15/2022	9/22/2022	10/20/2022	1/18/2023	181
								0	21	21	14	7	28	90	
55	Procurement of various types of Metal	As per required	E-gp(NCT)	HOPE	Own	49.00	Planned Dates Planned days	8/2/2022	8/16/2022	9/6/2022	9/20/2022	9/27/2022	10/25/2022	11/24/2022	114
								0	14	21	14	7	28	30	
56	Procurement of Different types of Electrical Accessories for Power Cable Plant.	As per required	E-gp(NCT)	HOPE	Own	5.00	Planned Dates Planned days	8/16/2022	8/30/2022	9/20/2022	10/4/2022	10/11/2022	11/8/2022	12/8/2022	114
								0	14	21	14	7	28	30	
57	Procurement of Different Types of Mechanical Spare Parts for Duct and OFC	As per required	E-gp(NCT)	HOPE	Own	9.70	Planned Dates Planned days	8/16/2022	8/30/2022	9/20/2022	10/4/2022	10/11/2022	11/8/2022	12/23/2022	129
								0	14	21	14	7	28	45	
58	Procurement of Hydraulic Power Hacksaw Machine	As per required	E-gp(NCT)	HOPE	Own	11.80	Planned Dates Planned days	9/19/2022	10/3/2022	10/24/2022	11/7/2022	11/14/2022	12/12/2022	3/12/2023	174
								0	14	21	14	7	28	90	


 (Md. Enamul Haque)
 General Manager (Pur. & Maint.)
 Bangladesh Cable Shipha Ltd.
 Khulna-9206



 (Md. Enamul Haque)
 General Manager (Pur. & Maint.)
 Bangladesh Cable Shipha Ltd.
 Khulna-9206


 (Md. Enamul Haque)
 General Manager (Pur. & Maint.)
 Bangladesh Cable Shipha Ltd.
 Khulna-9206


59	Procurement of various kinds of Construction Materials	As per required	E-gp(NCT)	HOPE	Own	7.50	Planned Dates		10/12/2022	11/2/2022	11/16/2022	11/23/2022	12/21/2022	1/20/2023	114
							Planned days	Actual date							
60	Procurement of various types of Form, Pad, Sealing Cap and Tyre	As per required	E-gp(NCT)	HOPE	Own	4.00	Planned Dates		10/13/2022	11/3/2022	11/17/2022	11/24/2022	12/22/2022	1/21/2023	114
							Planned days	Actual date							


 30.9.22
 Mohammad Mofiqur Rahman
 Dy. General Manager (Procass)
 Bangladesh Cable Shipa Ltd.
 Khulna-9206


 10.10.22
 (Md. Enamul Haque)
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shipa Ltd.
 Shiromoni, Khulna.


 20.10.22
 Jagadish Chandra Mandal
 Managing Director
 Bangladesh Cable Shipa Ltd.
 Khulna-9206, Bangladesh.

61	Procurement of various types of Wooden Drum	As per required	E-gp(NCT)	HOPE	Own	49.40	Planned Dates Planned days Actual date	8/31/2022	9/21/2022	10/12/2022	10/26/2022	11/2/2022	11/30/2022	1/14/2023	136
								0	21	21	14	7	28	45	
62	Procurement of Proprietary Item (Duct-1)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates Planned days Actual date	11/30/2022	12/15/2022	12/25/2022	1/4/2023	1/14/2023	1/29/2023	2/28/2023	90
								0	15	10	10	10	15	30	
63	Procurement of Proprietary Item (Duct-2)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates Planned days Actual date	11/30/2022	12/15/2022	12/25/2022	1/4/2023	1/14/2023	1/29/2023	2/28/2023	90
								0	15	10	10	10	15	30	
64	Procurement of Proprietary Item (Duct-3)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates Planned days Actual date	11/30/2022	12/15/2022	12/25/2022	1/4/2023	1/14/2023	1/29/2023	2/28/2023	90
								0	15	10	10	10	15	30	
65	Procurement of Proprietary Item (SCL-1, SCL-1, SHL-1)	As per required	DPM(ICT)	HOPE	Own	20.0	Planned Dates Planned days Actual date	1/31/2023	2/15/2023	2/25/2023	3/7/2023	3/17/2023	4/1/2023	5/1/2023	90
								0	15	10	10	10	15	30	
66	Procurement of Proprietary Item (SCL-2, SCL-2, SHL-2)	As per required	DPM(ICT)	HOPE	Own	20.0	Planned Dates Planned days Actual date	1/31/2023	2/15/2023	2/25/2023	3/7/2023	3/17/2023	4/1/2023	5/1/2023	90
								0	15	10	10	10	15	30	
67	Procurement of Proprietary Item (SHL-3 & FTH Machine)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates Planned days Actual date	1/31/2023	2/15/2023	2/25/2023	3/7/2023	3/17/2023	4/1/2023	5/1/2023	90
								0	15	10	10	10	15	30	
68	Procurement of Proprietary Item (Power Cable Machines)	As per required	DPM(ICT)	HOPE	Own	100.0	Planned Dates Planned days Actual date	12/31/2022	1/15/2023	1/25/2023	2/4/2023	2/14/2023	3/1/2023	3/31/2023	90
								0	15	10	10	10	15	30	
69	Procurement of Proprietary Item (Other machines)	As per required	DPM(ICT)	HOPE	Own	30.0	Planned Dates Planned days Actual date	12/31/2022	1/15/2023	1/25/2023	2/4/2023	2/14/2023	3/1/2023	3/31/2023	90
								0	15	10	10	10	15	30	
70	Procurement of spare parts for Vehicles	As per required	E-gp(NCT)	HOPE	Own	10.0	Planned Dates Planned days Actual date	11/30/2022	12/15/2022	12/25/2022	1/4/2023	1/14/2023	1/29/2023	2/28/2023	90
								0	15	10	10	10	15	30	


 2023.05.11
 Jagdish Chandra Mandal
 Managing Director
 Bangladesh Cable Shipha Ltd.
 Khulna-9206, Bangladesh


 2023.06.10
 (Md. Enamul Haque)
 General Manager (Pur. & Maint.)
 Bangladesh Cable Shipha Ltd.
 Shirononi, Khulna.


 2023.06.12
 Mohammed Motiesur Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shipha Ltd.
 Khulna-9206


71	Procurement of Stationary Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
72	Procurement of Treated Wooden Drum (Size:28X22) for Power Cable as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
73	Procurement of Treated Wooden Drum (Size:42X28) for Power Cable as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	8/31/2022	9/10/2022	9/17/2022	9/24/2022	10/1/2022	10/1/2022	10/31/2022	61
							Planned days	0	10	7	7	7	0	30	
74	Procurement of hardware Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
75	Procurement of Construction Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
76	Procurement of Electrical related goods as emergency	As per required	RFQ	HOPE	Own	3.5	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
77	Procurement of Plain Rod & Nuts as emergency	As per required	RFQ	HOPE	Own	9.0	Planned Dates	7/31/2022	8/10/2022	8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/30/2022	61
							Planned days	0	10	7	7	7	0	30	
78	Printing Segment, Sequential Meter Counter & Process Tools	As per required	DPM (ICT)	HOPE	Own	12.00	Planned Dates	7/15/2022	7/30/2022	8/9/2022	8/19/2022	8/29/2022	9/13/2022	11/12/2022	120
							Planned days	0	15	10	10	10	15	60	
79	Ink and Additive for Markem iamje printer	As per required	E-gp (NCT) under Framework Contract	HOPE	Own	10.46	Planned Dates	8/31/2022	9/21/2022	10/12/2022	10/26/2022	11/2/2022	11/30/2022	11/30/2023	456
							Planned days	0	21	21	14	7	28	365	


(Signature)
 Jagadish Chandra Mandal
 Managing Director
 Bangladesh Cable Shipra Ltd.
 Khulna-9206, Bangladesh.

(Signature)
 (Md. Enamul Haque)
 General Manager (Proc & Mkt)
 Bangladesh Cable Shipra Ltd.
 Subarnalata, Khulna.

(Signature)
 20.6.22
 Mohammed Moklesur Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shipra Ltd.
 Khulna-9206

80	PET Strapping Machine	As per required	E-gp(NCT)	HOPE	Own	4.00	Planned Dates		11/30/2022	12/14/2022	12/21/2022	12/28/2022	1/4/2023	1/18/2023	2/17/2023	
							Planned days	Actual date							30	79
81	Sized Wood for Drum shop	As per required	OTM(NCT) under Framework Contract	HOPE	Own	82.0	Planned Dates		7/31/2022	8/30/2022	9/20/2022	10/4/2022	10/11/2022	11/8/2022	5/7/2023	
							Planned days	Actual date							180	280


 30.6.22
 Md. Mottlesur Rahman
 Dy. General Manager (Purchase)
 Bangladesh Cable Shipha Ltd.
 Khulna-9206


 29.6.22
 Md. Enamul Haque
 General Manager (Pur. & Mkt.)
 Bangladesh Cable Shipha Ltd.
 Shiromoni, Khulna.


 30.6.22
 Jagadish Chandra Mandal
 Managing Director
 Bangladesh Cable Shipha Ltd.
 Khulna-9206, Bangladesh.